
AOE - Grants Management System 

SFY18 Replacement Timeline

Program / Collection Name
Anticipated 

Go Live Date
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CIP Collection 3/1/2018 √ √

Central Data Collection 3/19/2018 √

Perkins Secondary 3/1/2018 √ √ √

Perkins Post Secondary 4/27/2018

Tobacco (go live was 3/15/18) 5/1/2018

McKinney-Vento Homeless 5/15/2018

SIG 1003(g) 4/30/2018

CFP (Title I-A, Title II-A, Title III-A (EL), Title IV-A) 4/30/2018

Title I-C - Migrant 5/15/2018

Title I-A - Neglected and Delinquent 5/15/2018

IDEA (Cons. Annual & PreSchool w/ Prop. Shares) 5/11/2018
21st Century - **Payments Only for FY19 6/15/2018 **

BEST 6/1/2018

Innovation 7/1/2018

Title III - Immigrant 9/30/2018

Tech Ed Equipment (TEE) 9/30/2018
21st Century - Application for FY20 10/1/2018
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